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ESTIMATE RUN 02/26/2002

ESTIMATE SUMMARY 10:14:43

CONTID: C13154         ESTIMATE NO: 0007 PROG 1999

PCN: 13154-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY01 FREEWAY STRIPING PERCENT TIME:

PROJECT NO: C R600-147                    

FY01 FREEWAY STRIPING

NAME OF ROAD: REGION 6 FREEWAY STRIPING

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 02/22/2002 DATE TIME STARTED 06/03/2001

550 TOPEKA WAY DATE LET 04/26/2001 DATE WORK BEGAN 06/03/2001

 DATE AWARDED 05/03/2001 DATE TIME STOPPED 04/17/2002

 DATE CONTRACT EXECUTED 05/14/2001 DATE ACCEPTED 04/17/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 06/03/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,792,594.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,041,337.50 NON-PARTICIPATING 178,430.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,676.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.61

WORK DAYS

WORK DAYS

91.80%

147,020.60

178,430.80

178,430.80

175,754.33

$

$

$

$

0.00

1,645,574.35

1,645,574.35

0.00

1,645,574.35

-24,608.62

0.00

1,620,965.73

0.00

AMOUNT DUE 1,620,965.73 175,754.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 175,754.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

118.5 TIME ALLOW: 147

ORIG TIME ALLOW: 87
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PCN: 13154-BID    ESTIMATE RUN 02/26/2002

PROJECT: C R600-147                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 42,077.000

104,392.000

202-00250  
 

212,033.000

SF  

0.65000 95,204.85146,469.000

67,854.80

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 11,506.000

2,766.000

627-00005  
 

16,936.000

GAL 

36.00000 513,792.0014,272.000

99,576.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

6.00000 0.000.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 130,877.000

0.000

627-03000  
 

130,877.000

SF  

7.50000 981,577.50130,877.000

0.00

0030 MOBILE PAVEMENT MARKING ZONE 78.000

22.000

630-80520  
 

117.000

DAY 

500.00000 50,000.00100.000

11,000.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,645,574.35178,430.801,792,594.95CURRENT AMT0200 $ $ $

$ 1,645,574.35178,430.80$1,792,594.95$CURRENT AMTPROJECT TOTAL


